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|I. CONCRETE PROJECT QUALITY SPECIFICATIONS

Fulfilling customer contract expectations is a primary objective of the [CompanyName] Quality System. To
ensure that customer expectations will be fulfilled, [CompanyName] clearly defines the requirements for
each contract before it is approved.

The Project Manager ensures that the information in customer contracts clearly defines customer
expectations and that the necessary details are provided to set requirements for construction.

[CompanyName] personnel and subcontractors and suppliers are accountable for compliance to
standards-based written specifications.

To achieve expectations reliably and consistently, specifications are clearly spelled out, not only for results
but also for processes. Specifications apply to materials, work steps, qualified personnel and
subcontractors and suppliers, safe work rules, and environmental work conditions.

Standards ensure that results are specified rather than left to discretionary practices.
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COMPLIANCE WITH INDUSTRY CONCRETE STANDARDS

Codes that may apply to this project include those listed below.

Regulatory Codes and Industry Standards
- A Reference .
Division Description Reference Standard Title
Standard No.

03 Construction and placement of ACI MCP-2 Manual of Concrete Practice Part 2

forms, shoring and scaffolding
03 Reinforcement fabrication shapes AClI 318M Building Code Requirements for Structural Concrete and Commentary

and dimensions
03 Reinforcement Placement ACI 318M Building Code Requirements for Structural Concrete and Commentary
03 Reinforcement Splices ACI 318M Building Code Requirements for Structural Concrete and Commentary
03 Reinforcement Splice Welds AWS D1.4 D1.4M Structural Welding Code - Reinforcing Steel
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L. WORK TASK QUALITY INSPECTIONS

[CompanyName] identifies a list of work tasks which will be quality controlled. Each work task is subject to
a series of inspections; before, during, and after completion.

Each inspection verifies compliance with full scope of the relevant specifications; not limited to inspection
form checkpoints.

The initial work task-ready inspection occurs when work is ready to start and ensures that work begins
only when it does not adversely impact quality results.

Incoming material inspections verify that materials are as specified and meet all requirements necessary
to assure quality results.

Work-in-process inspections continuously verify that work conforms to project specifications and quality
expectations. Work continues only when it does not adversely impact quality results.

At completion of the work task an inspection verifies that work has been completed in‘accordance with
project quality requirements.

Inspection results are recorded and maintained as part of the project files.

The Quality Manager identifies each Task that is a phase of construction that requires separate quality
controls to assure and control quality results. Each Task triggers as set of requirements for quality control
inspections before, during and after work tasks.

Independent quality audits are conducted to verify that the task quality controls are operating effectively.

Construction projects may execute a work task-multiple times in a project, in which case a series of quality
inspections are required for each work task.

Independent quality control audits are conducted to verify that the task quality controls are operating
effectively.

IDENTIFICATION OF QUALITY INSPECTED WORK TASKS

A listing of project work tasks is included on the Quality Control work task List and included as an exhibit
in this subsection.

REQUIRED INSPECTIONS FOR EACH WORK TASK

Each work task is subject to a series of inspections before, during, and at completion as described below.
Results of inspections are recorded.

PREPARATORY SITE INSPECTION

The Superintendent performs a quality inspection of the work area and:

e Assesses completion of required prior work

e Verifies field measurements

e Assures availability and receiving quality inspection status of required materials
e Identifies any nonconformances to the requirements for the task to begin

e Identifies potential problems
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TASK-READY INSPECTIONS

For each work task, the Superintendent or a qualified inspector performs job-ready quality inspections to
ensure that work activities begin only when they should begin. Job-ready quality inspections verify that
conditions conform to the project quality requirements.

WORK IN PROCESS QUALITY INSPECTIONS

For each work task, the Superintendent or a qualified inspector performs an initial work in process
inspection when the first representative portion of a work activity is completed.
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7. PROCESS CONTROLS
HOW WORK IS CARRIED OUT

7.1. OVERVIEW

The construction process plan defines how project work is to be done and approved for the overall
project. The construction process plan is communicated to all key personnel, subcontractors and suppliers
in a startup meeting. As the project proceeds, work task plans provide additional details of how each
individual work task is carried out. Work tasks planning meetings are used to communicate expectations
of the work task plan to key personnel responsible for carrying out the work task.

7.2. PROJECT STARTUP AND QUALITY CONTROL COORDINATION MEETING

Prior to the commencement of work, the Project Manager holds a meeting to discuss and coordinate how
project work will be performed and controlled. Key personnel from [CompanyName], subcontractors and
suppliers meet to review expectations for project quality results as well as quality assurance and quality
control policies and procedures including:

e Key requirements of the project

e The Project Quality Assurance/Quality Control Plan

e Required quality inspections and tests

e The project submittal schedule

e Quality policies and heightened awareness of critical quality requirements
e Project organization chart and job responsibilities

e Methods of communication and contact information

e Location of project documents and records

7.3. PREPARATORY PROJECT QUALITY ASSURANCE/QUALITY CONTROL PLAN PLANNING

7.3.1. WORK TASK REQUIREMENTS REVIEW

In preparation for the start of an upcoming work task, the Superintendent reviews an integrated and
coordinated set of documents that collectively define quality requirements for the work task including:

e  Objectives and acceptance criteria of the work task

e Quality standards that apply to the work task

e  Work instructions, process steps, and product installation instructions that apply to the work task
e  Shop drawings

e Submittals

e Tools and equipment necessary to perform the work

e License, certification, or other qualification requirements of personnel assigned to work
e Required records of the process and resulting product

e The subcontractor contracted to perform the work, if applicable

e  Customer contract requirements

e Required quality inspections and tests

e Method for clearly marking nonconformances to prevent inadvertent use

e Location of quality system records and documents

e Personnel training
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7.3.2. PREPARATORY SITE INSPECTION

The Superintendent also performs a quality inspection of the work area and:

e Assesses completion of required prior work

e Verifies field measurements

e Assures availability and receiving quality inspection status of required materials
e Identifies any nonconformances to the requirements for the work task to begin
e |dentifies potential problems

7.3.3. WORK TASK PREPARATORY QUALITY PLANNING MEETINGS

Prior to the start of a work task, the Superintendent conducts a meeting with key company, subcontractor
personnel responsible for carrying out, supervising, or inspecting the work, and interested customer
representatives.

During the meeting, the Superintendent communicates the work task quality requirements and reinforces
heightened awareness for critical requirements. Topics for a work task quality plan meeting include:

e  Conflicts that need resolution

e Required quality documents and a verification of availability to personnel carrying out,
supervising, or inspecting the work task

e Record keeping requirements and the availability of necessary forms

e Review methods and sequences of installation

e Special details and conditions

e Standards of workmanship

e Heightened awareness of critical quality requirements

e Quality risks

e Work tasks quality inspection form

7.4. WEEKLY QUALITY PLANNING AND COORDINATION IVIEETINGS

The Superintendent conducts a meeting with key company, subcontractor and supplier personnel
responsible for carrying out, supervising, or inspecting the work, and interested customer representatives.

The meeting is held on a nominal weekly schedule. During the meeting, the Superintendent facilitates
coordination among the participants, communication among the participants, and reinforces heightened
awareness for critical requirements.

The Superintendent maintains a record of the meeting event on the Daily Quality Control Report.

Ww

Page 28
Quality Manual

Copyright



Questions? Call First Time Quality 410-451-8006

9. NONCONFORMANCES AND CORRECTIVE ACTIONS

9.1. OVERVIEW

Should a nonconformance be identified by an inspection there is a systematic method to control the item,
correct it, and ensure that project quality is not adversely impacted by the event.

A nonconformance is any item that does not meet project specifications or [CompanyName] Quality
System requirements.

9.2. NONCONFORMANCES

9.2.1. MARKING OF NONCONFORMANCES AND OBSERVATIONS

When the Quality Manager, Superintendent, inspector, or customer identifies a nonconformance or an
observation, the item is quickly and clearly marked by tape, tag, or other easily observable signal to
prevent inadvertent cover-up.

9.2.2. CoNTROL THE CONTINUATION OF WORK

After the item is marked, the Superintendent determines if work can continue in the affected area:

CONTINUE WORK: When continuing work does not adversely affect quality or hide the defect, work may
continue in the affected area while the disposition of the item is resolved. The Superintendent may place
limitations on the continuation of work.

STOP WORK ORDER: When continuing work can adversely affect quality or hide the defect, work must
stop in the affected area until the disposition of the'item resolved. The Superintendent identifies the
limits of the affected area. The Superintendent quickly and clearly identifies the boundaries of the stop
work area.

9.2.3. NONCONFORMANCE REPORT
9.2.3.1. RECORDING OF NONCONFORMANCES

If nonconformances or observed items exist by the work task completion inspection, the Superintendent
or inspector records the-nonconformances on a nonconformance report.

The Superintendent sends the nonconformance report to the Quality Manager.

9.2.3.2. QUALITY MANAGER DisposITION OF NONCONFORMANCE REPORTS

When the Quality Manager receives a Nonconformance Report, he or she makes an assessment of the
affect the reported nonconformance has on form, fit, and function. The Quality Manager may assign a
disposition of either:

e s GG ey, o i P it it il
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List of Included Forms
Standard Forms:

e Point Of Contact List

e Project Organization Chart

e Project Quality Communications Plan

e Quality Manager Appointment Letter

e Project Manager Appointment Letter

e Superintendent Appointment Letter

e Personnel Certifications and Licenses

e Project Personnel Resumes

e Project Subcontractor and Supplier List

e Training Plan

e Training Log

e Regulatory Codes and Industry Standards
e Project Regulatory Building Codes

e Controlled Materials Form

e Metals Material Receiving Inspection Report
e Material Inspection and Receiving Report
e Inspection and Testing Standards

e Quality Inspection and Test-Plan

e Test Equipment Calibration Plan and Log
e Quality Controlled Work Task List

e Daily Production Report

e Work Task Inspection Form

e Nonconformance Report

e Punch List

e Project Completion Inspection Form

e System Document Control Form

e Project Records Control Form

e Project Quality System Audit Form
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[CompanyName][CompanySuffix]
Nonconformance Report

Version 20131125
Nonconformance Report
Control ID Project ID Project Name
‘ [ProjectNumber] | [ProjectName]
Preparer Signature/ Submit Date | Quality Manager Signature / Disposition Date

Description of the requirement or
specification

Description of the nonconformance,
location, affected area, and marking

|:|Replace O Repair [ Rework [ Use As-is

Disposition

Approval of disposition required by customer representative? Yes Elno

Customer approval signature /date:

Corrective Actions

|:|Corrective actions completed Name/Date:

Customer acceptance of corrective actions required? Yes Ono

Name/Date;

Preventive Actions

|:|Preventive actions completed Name/Date:
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LIST OF INCLUDED INSPECTION FORMS FOR:
CONCRETE

Cast Decks and Underlayment
Concrete Finishing

Concrete Forming

Concrete Reinforcing
Grouting

Precast Concrete

Structural Concrete



Concrete - Cast Decks and Underlayment 03.50.00

Project: Phase: Contract#: Subcontractor: Crew:
Compliance Verification FTQO 27Q Heightened Awareness Checkpoints
L] [J Construction benchmark placement is stable and protected

1 Compliance with initial job-

ready requirements 1 [J Underground Facilities located and marked to prevent
damage from placement equipment
[ Compliance with material inspection and tests [0 [ Overhead Utility Crossings located and marked in work
. ) . . area and along travel routes
(1 Compliance with work in process first [0 [ Decking forms adequately braced and supported
article inspection requirements ) ) ]
1 [J Reinforcing adequately supported to ensure proper final
[ Compliance with work in process location in placed concrete
inspection requirements L1 [J Long dimension of wire reinforcement is perpendicular to
form corrugations
1 Compliance with Task completion inspection 1 [J Concrete Toppings adequately bonded to substrate
requirements 1 [ Finished surfaces are level/even sloped and sloped to
1 Compliance with inspection and test plan dra|n§
1 [ Openings sealed and appurtenances protected before
[ Compliance with safety policies and procedures Cement Underlayment placement
L1 1 Cement Underlayment material curing temperature
Reported Nonconformances and incomplete items: maintained as per manufacturer's recommendation

FTQ Scores and Completion Sign-off

Field Mgmt.-91.45.01

Qua“ty 5 4 3 2 lNotes:

On-Time 5 4 3 2 1 Nots

Safety 5 4 3 2 1 N

Sign and date*: Cell #/ 1D #:: Signed: Date:

Task has been has been verified complete and in compliance with contract drawings and specifications ~ except for non-conformances and incomplete items reported above.

MVM 5=100% NO problems 4 =1 minor problems 3 = Hotspot or 2-3 minor 2 =6+ or major problems 1 = Excessive problems
On-Time Score 5=0n Time 4=Late 3 = Late by 1 day 2 = Late by 2 days 1 = Late more than 2 days
Safety Score 5= 100% NO problems 4= 1 minor problem 3 = Hotspot or 2-3 minor 2= 4+ or major problem 1= Injury

Copyright 2012 First Time Quality




Industry-Specific Information

Available by Division

03 Concrete 08 Openings 27 Communications
04 Masonry 09 Finishes 28 Electronic Safety and
Security

05 Metals 21 Fire Suppression | 31 Earthwork
06 Wood Plastic 22 Plumbing 32 Exterior

Composite Improvements
07 Thermal and 23 HVAC 33 Utilities

Moisture Protection

26 Electrical




FIRST TIME
UALITY

For More Information:

Contact: FirstTimeQuality
410-451-8006

firstti i
EJC@EirstTimeQuali

For More Information, contact: Caldeira Quality, LLC e First TimeQuality*".

410-451-8006 » www.firsttimequality.com ¢ EAC@FirstTimeQuality.com






